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Drafting CRA essential e Mapping the 11.9.
requirements for your 2026 and 11.12. 2027
product milestones =

Assign the program owner
(Product security lead)
Gap analysis against CRA
Annex |

PDE Catalog

Annex classification &
Criticality class per
product

creating the
implementation
plan

Implementa

tion Plan

Readiness
Assessment

............................

.......................................

Organizational

and Procedural
Implementation

¢ Importer verification

Distributor verification

e Contractual

VDP/CVD policy
Reporting of
significant .
vulnerabilities/inciden
ts

Define roles for each
product

Component inventory
Corrective measures
| Market withdrawal

Reporting
(11.9.2026)

......................

requirements for
suppliers
Training

Completing CRA

Conformity Assessment

Conformity assessment process

 Technical documentation (Annex I)
— complete and up-to-date

e Evidence packages per product

e EU declaration of conformity & CE
marking

¢ Management reporting

Technical

Implementation

Security by design

Version change management vs. impact
on conformity

Secure-by-default

Security in SDLC

Crypto management

FW/OS hardening

Build provenance & artifact signing
Secure updates

Collection of operational and security data
Technical documentation of security
measures
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